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On December 29, 1986, a conference call was held to discuss 
the planned Remedial Investigation at the SCP- Carlstadt site. 
The SCP-Carlstadt Steering Committee requested this discussion, 
The following seven people participated in the telephone call: 

Ray Basso: EPA 
Janet Feldstein: EPA 

PRP Representatives; 
Bill Friedman: Pitney, Hardin, et^ £]^ 
Lou Destefano: Carpenter Bennet, Morrissey 
Bill Ward: General Motors Corp. 
Jack Koczan: Dames & Moore 
Jerry Coscia: Dames & Moore 

The PRP representatives stated that they wanted to discuss EPA's 
additional comments on the Draft Project Operations Plan, sent 
to the PRPs on Novemeber 26, 1986. In general, the PRPs were 
concerned that there had been a substantial increase in their 
contractor's estimated cost for the Remedial Investigation, 
and felt that some of the work recommended by EPA was unnecessary 
at the present time. 

We began by discussing the stream sampling locations and events. 
EPA had recommended adding one sampling point, bringing the total 
to four samples per event (two events then bring the total number 
of water samples to eight), and adding a deeper sediment sample 
at each of the four locations, bringing the total to eight samples 
per event (two events then bring the total number of sediment 
samples to sixteen.) 

The PRPs felt that the increase in the number of 
samples was unjustified (from three to sixteen), 
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The PRPs then expressed concern about the fourth sampling s t a t i o n , 
to be set up at Peach Island Creek's confluence with Berry 's Creek. 

Bill Ward said that he felt that the fourth sampling Station 
might produce misleading data, and that "no data" might be better 
than "incomplete data". He said he was concerned that EPA might 
base a remedial decision on only two samples from this station, 
Ray Basso and I tried to reassure him that although EPA feels 
it is necessary to determine the site's impact downstream, we 
realize that two samples collected at this location may not 
be enough to determine the exact magnitude of contamination; if 
some contamination is detected, further investigations will have 
to be made. 

Finally, we discussed the additional surficial soil samples to 
be collected at each of the seventeen soil sampling stations. 
The PRPs argued that the collection and analysis of these 
seventeen additional samples would result in a substantial 
increase in the cost of the Remedial Investigation. EPA re
iterated its position (reflected in the November 26, 1986 
letter to Tom Armstrong) that in order to properly characterize 
the site, soil samples must be taken at 3 depths (0-1 ft., 2-3 
ft., and 4-5 ft.) at each of the seventeen locations. The PRPs 
proposed sampling at 0-1 ft. and 4-5 ft., and then, if necessary, 
going back to sample at 2-3 ft. only for certain "target" para
meters. They felt that this would save them a lot of money on 
analytical costs. Ray Basso and I explained that this approach 
would only add time to the Remedial Investigation, and was 
not likely to reduce costs, since they might need special 
analytical services (i.e., turnaround time) in order to make 
the necessary decisions. 

EPA made it clear that the initial investigation must include 
the soil sampling program outlined in the November 26, 1986 
letter AND the stream/sediment sampling program outlined during 
this December 29, 1986 telephone conversation. The PRPs said 
they needed to discuss these issues with the remainder of the 
Technical Committe, and possibly, with the whole group of PRPs 
contributing to the study. They said they would get back to us 
by December 31, 1986. We reiterated our position and told the 
PRP representaties not to come back with a counterproposal, and 
said that EPA had laid out the minimum work which is acceptable 
for the initial sampling effort. 

On December 31, 1986, Ray Basso and I spoke with Bill Friedman, 
Bill said that Bill Ward was going to meet with the Technical 
Committe on Wednesday, January 7, 1987, and they would have a 
reaction for us on Wednesday afternoon. He also said it was 
likely that the Committee would have to send out a letter to all 
the PRPs, requesting approval of the additional work. We asked 
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for a letter explaining the delay in initiation of field work, 
and stressed the need for these matters to be resolved expedi
tiously. VJe also suggested that while the Committee is attempting 
to reach a decision on these matters. Dames & Moore should be 
working on the response to the other comments in the November 
26, 1986 letter; this will enable Dames & Moore to commence 
field work immediately upon resolution of the stream/sediment 
soil sampling issues, 

cc: John V, Czapor, SCB 
Ray Basso, SCB 
Jim Rooney, ORC 
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